COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2015

ESTI MATE SUMVARY 15: 42: 06
CONTI D C20463 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20463- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 51.0  DAYS TI ME ALLOW 55 CALENDAR DAYS
SH 90 DETOUR STR FOR K- 01-C PERCENT TI ME: 92.73 ORI G TI VE ALLOW 55 CALENDAR DAYS
PROJECT NO STRO90A- 005
SH 90 DETOUR STR FOR K- 01-C
NAVE OF RQAD:
PRQIECT COUNTI ES: MONTROSE, REG ON 5
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 31/ 2014 DATE TI ME STARTED 11/03/2014
2273 R VER ROAD DATE LET 10/ 24/ 2014 DATE WORK BEGAN  11/03/ 2014
DATE AWARDED 11/ 04/ 2014 DATE TIME STOPPED 12/31/2014
DATE CONTRACT EXECUTED 12/ 05/ 2014 DATE ACCEPTED 12/ 31/ 2014
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 11/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 087, 583. 24 PARTI Cl PATI NG $ 936, 465. 39 $ 150, 735. 58
AWARD PRQIECT AMT: $ 945, 585. 26 NON- PARTI Cl PATI NG 8, 210. 00 0.00
PERCENT COWPLETE: 95. 66% TOTAL EARNI NGS 944, 675. 39 150, 735. 58
FUNDS AVAI LABLE: $ 42,907.85 STOCKPI LED NMATERI ALS 0.00 0.00
GROSS EARNI NGS 944, 675. 39 150, 735. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,183.78 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 930, 491. 61 150, 735. 58
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 930, 491. 61 150, 735. 58
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 150, 735. 58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20463 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQJECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
7,299. 00000 1. 000 7,299. 00
0010 202- 01000 *Rermoval of Fence 1, 211. 000 1,211. 000
LF 0. 000 0. 00
1. 30000 1, 211. 000 1,574. 30
0015 203- 00060 Enbanknent Material (Conplete In Place) 5, 828. 000 5, 828. 000
(& 0. 000 0. 00
22.00000 5, 828. 000 128, 216. 00
0020 203-00100 Muick Excavation 0. 000 0. 000
(e 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 203-01100 Proof Rolling 3. 000 3. 000
HOUR 0. 000 0. 00
110. 00000 3. 000 330. 00
0030 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
133. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 3. 000 0. 000
HOUR 3. 000 375. 00
125. 00000 3. 000 375. 00
0040 203-01590 Front End Loader (Rubber Tire) 2.000 0. 000
HOUR 2. 000 234.00
117. 00000 2. 000 234.00
0045 203-01594 Conbi nati on Loader 4. 000 1. 000
HOUR 3. 000 339. 00
113. 00000 4.000 452. 00
0050 203-01597 Pot hol i ng 30. 000 30. 000
HOUR 0. 000 0. 00
335. 00000 30. 000 10, 050. 00
0055 203- 02330 Labor er 18. 000 12. 000
HOUR 6. 000 246. 00

41. 00000 18. 000 738. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQJECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00205 Topsoi | 75. 000 75. 000
CY 0. 000 0. 00
34. 00000 75. 000 2,550. 00
0065 207-00210 St ockpi | e Topsoi | 75. 000 75. 000
CY 0. 000 0. 00
19. 00000 75. 000 1, 425. 00
0070 208-00002 *Erosion Log (12 Inch) 60. 000 0. 000
LF 60. 000 312. 00
5.20000 60. 000 312. 00
0075 208-00020 *Silt Fence 500. 000 500. 000
LF 0. 000 0. 00
2.30000 500. 000 1, 150. 00
0080 208- 00206 *Erosion Control Supervisor 23.000 21.000
DAY 2.000 668. 00
334. 00000 23. 000 7,682.00
0085 208- 00300 Tenporary Berns 450. 000 450. 000
LF 0. 000 0. 00
2.50000 450. 000 1,125. 00
0090 210-01011 *Reset Cate 4.000 4. 000
EACH 0. 000 0. 00
134. 00000 4. 000 536. 00
0095 212-00006 *Seedi ng (Native) 0. 940 0. 000
ACRE 0. 940 1,304.72
1, 388. 00000 0. 940 1,304.72
0100 212-00032 *Soi | Condi tioning 0. 940 0. 000
ACRE 0. 940 2,746. 68
2,922. 00000 0. 940 2,746. 68
0105 213-00004 *Mil ching (Weed Free Straw) 0. 940 0. 000
ACRE 0. 940 1, 216. 36
1, 294. 00000 0. 940 1, 216. 36
0110 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 200. 000 800. 00
4. 00000 200. 000 800. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQJECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0.00
0120 304- 02000 Aggregate Base Course (C ass 2) 964. 490 964. 490
TON 0. 000 0. 00
36. 00000 964. 490 34,721. 64
0125 304- 06000 Aggregate Base Course (Cl ass 6) 752. 850 752. 850
TON 0. 000 0. 00
53. 00000 752. 850 39, 901. 05
0130 304-09014 Aggregat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 264. 220 264. 220
TON 0. 000 0. 00
170. 00000 264. 220 44,917. 40
0140 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
21. 00000 0. 000 0. 00
0145 420-00103 Geotextile (Erosion Control) (dass 2) 93. 000 0. 000
SY 93. 000 5, 487.00
59. 00000 93. 000 5, 487. 00
0150 506-00212 Riprap (12 Inch) 31.000 0. 000
cY 31. 000 10, 881. 00
351. 00000 31. 000 10, 881. 00
0155 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
7.60000 0. 000 0. 00
0160 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0165 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 4.000 10, 628. 00
2,657. 00000 4.000 10, 628. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQJECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 4. 000 15, 912. 00
3,978. 00000 4. 000 15, 912. 00
0175 607-00005 *End Post 9. 000 7.000
EACH 2.000 668. 00
334. 00000 9. 000 3, 006. 00
0180 607-00010 *Corner and Line Brace Post 9. 000 11. 000
EACH -2.000 - 868. 00
434. 00000 9. 000 3, 906. 00
0185 607-01010 *Fence Barbed Wre with Metal Posts (Special) 1, 211. 000 1,211. 000
LF 0. 000 0. 00
4. 00000 1, 211. 000 4, 844. 00
0190 607-11525 *Fence (Plastic) 500. 000 500. 000
LF 0. 000 0. 00
4. 70000 500. 000 2, 350. 00
0195 607-60324 *24 Foot Gate Twin 3. 000 0. 000
EACH 3. 000 4, 806. 00
1, 602. 00000 3. 000 4, 806. 00
0200 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 11. 000 352. 00
32. 00000 11. 000 352. 00
0205 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 8. 000 264. 00
33. 00000 8. 000 264. 00
0210 613-00200 2 Inch Electrical Conduit 1, 510. 000 0. 000
LF 1, 510. 000 11, 778. 00
7.80000 1, 510. 000 11, 778. 00
0215 614-00011 *Sign Panel (Qass I) 69. 000 0. 000
SF 69. 000 1, 380. 00
20. 00000 69. 000 1, 380. 00
0220 614-00012 *Sign Panel (Cass I1) 25. 000 0. 000
SF 25. 000 600. 00
24.00000 25. 000 600. 00



CONTI D C20463 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQJECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-80312  *Barricade (Type 3 F-B) 4.000 0. 000
EACH 4.000 5,072.00
1, 268. 00000 4.000 5,072. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
14, 832. 00000 0. 900 13, 348. 80
0235 625- 00001 *Construction Surveying (Hourly) 1. 500 0. 000
HOUR 1. 500 240. 00
160. 00000 1. 500 240. 00
0240 626- 00000 *Mobi | i zati on 1. 000 0.812
LS 0.188 19, 488. 83
103, 664. 00000 1. 000 103, 664. 00
0245 627-00011 Pavenent Mar ki ng Pai nt (\Waterborne) 7.500 0. 000
GAL 7.500 397.50
53. 00000 7.500 397.50
0250 630-00000 *Fl aggi ng 616. 500 516. 500
HOUR 100. 000 2,500. 00
25. 00000 616. 500 15, 412. 50
0255 630- 00007 *Traffic Control Inspection 12. 000 11. 000
DAY 1. 000 394. 00
394. 00000 12. 000 4,728.00
0260 630-00012 *Traffic Control Managenent 37.000 29. 000
DAY 8. 000 5,712.00
714. 00000 37.000 26, 418. 00
0265 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 400 80. 00
200. 00000 4.000 800. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 11.700
EACH 1. 300 35.10
27.00000 13. 000 351. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 21. 000 18. 900
EACH 2.100 84. 00

40. 00000 21. 000 840. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQIECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0285 630-80344 *Construction Traffic Sign (Special) 64. 000 57. 600
SF 6. 400 211. 20
33. 00000 64. 000 2,112.00
0290 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 934. 40
4,672. 00000 2.000 9, 344. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 28. 000 25. 200
EACH 2.800 56. 00
20. 00000 28. 000 560. 00
0300 630-80380 *Traffic Cone 45. 000 40. 500
EACH 4. 500 5.85
1. 30000 45. 000 58. 50
0305 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70034 F/ A Transport Tenporary Bridge 18, 172. 000 18, 172. 000
FA 0. 000 0. 00
1. 00000 18, 172. 000 18, 172. 00
0320 700-70034 F/' A (ACROW Fi el d Support) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 13, 575. 350 13, 575. 35
1. 00000 13, 575. 350 13, 575. 35
0330 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20463 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20463- Bl D ESTI MATE RUN 01/ 28/ 2015
PRQIECT: STRO90A- 005 ESTI MATE NO 0002 15: 42: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 210-00810 Res Ground Sign 5. 000 0. 000
EACH 5. 000 2,112.50
422.50000 5. 000 2,112.50
0365 603-10120 12 In CSP 48. 000 0. 000
LF 48. 000 3,863.52
80. 49000 48. 000 3,863.52
0370 606-00301 Cdrail Ty 3 (6-3) 50. 000 0. 000
LF 50. 000 1, 625. 00
32. 50000 50. 000 1, 625. 00
0375 614-00013 Sign Panel (CL I11) (Includes renmoval of existing sign 282.500 0. 000
anel
P ) SF 282. 500 12, 853. 75
45. 50000 282. 500 12, 853. 75
0380 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) 2. 000 0. 000
EACH 2.000 1, 547. 00
773. 50000 2. 000 1, 547. 00
0385 614-80391 Runble Strip (Gind)(Asphalt) 34. 000 0. 000
LF 34. 000 143. 82
4. 23000 34. 000 143. 82
0390 614-85005 I npact Atten (Sand Barrel Array) 2.000 0. 000
EACH 2.000 7,174.00
3, 587. 00000 2. 000 7,174.00
0395 630-80370 Conc Barrier (Tenp) 100. 000 0. 000
LF 100. 000 2, 500. 00
25. 00000 100. 000 2,500. 00
CAT 0200 CURRENT AMT $ 655, 671. 24 $ 150, 735.58 $ 612, 763. 39
CAT NOO300 STRUCTURES
0335 206- 00000 Structure Excavation 475. 000 475. 000
CY 0. 000 0. 00
10. 00000 475. 000 4, 750. 00
0340 621-00500 Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
90, 898. 00000 1. 000 90, 898. 00



CONTI D: C20463 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20463-BI D ESTI MATE RUN 01/ 28/ 2015
PRQJECT: STRO90A- 005 ESTI MATE NO. 0002 15: 42: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0345 621-00520 Tenporary Abut ment 1. 000 1. 000
LS 0. 000 0. 00
228, 054. 00000 1. 000 228, 054. 00
CAT 0300 CURRENT AMI  $ 323,702.00 $ 0.00%  323,702.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0350 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
7, 409. 00000 1. 000 7, 409. 00
0355 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
801. 00000 1. 000 801. 00
CAT 0400 CURRENT AMI  $ 8,210.00 $ 0.00$ 8, 210. 00
PRQJIECT TOTAL CURRENT AMI  $ 987,583.24 $ 150,735.58$% 944, 675. 39



